

**Details of contracts concluded in GAD (B&C), PNB, Head Office during the Month (as on 30.06.10)**

Tender Sr No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	No.s and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract( Rs.)	Actual date of start	Schedule d date of completion of contract/ Extended date of completio	Actual date of completion	Reasons for delay, if any.
1	Construction of 12 nos. residential flats at Bhartpur	Issued to approved short listed contractors	10.07.08	Two bid system.	14.08.08	2	2	Nil	Yes	Dated 12.11.08	M/s Suraj Bhan Garg	2,39,79,473.48	18.11.08	17.11.10	Work in progress. 76% progress achieved.	N.A.

SR. MANAGER(C)

MANAGER (B&C)